

000-3512-59
COPY / OF 2

14 May 1959

SUBJECT: Amendment 18, Contract A-101

TO: Contracting Officer

Reference my telephone conversation with [redacted] on 14 May 1959 in regard to the subject amendment which still includes a FOG requirement for five each "L" Racks under paragraph F.4.e.

25X1A

The requirement for "L" Racks was cancelled by both Project and FOG about March 1958. Engineering and manufacturing difficulties had a bearing in this decision. The attached memorandum is therefore being signed contingent upon Amendment 18 being corrected to reflect a deletion of "L" Rack requirements for FOG.

25X1A

1 Incl
a/s



DOCUMENT NO. 22
NO CHANGE IN CLASS ☐
CLASSIFIED
CLASS. CHANGED TO: TS (S) C 2011
NEXT REVIEW DATE:
AUTH: HR 70-2
DATE: 12-11-81 REVIEWER: 010956

MAY 18 4 03 PM '59

SECRET

3 December 1958

25X1A

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 18 to Contract No. A-101 with the Ramo-Wooldridge Corporation, Los Angeles, California

The undersigned has reviewed the subject contract or amendment and finds that the scope of work included therein is in accordance with the requirements levied on the Project CHALICE procurement system

25X1A

BY

25X1A

* see LTR 14 MAY 59

Please Turn

SECRET

DOCUMENT NO. 23
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE 12/18/87 REVIEWER: 010956